STATE OF HAWAI
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FORM DPW-CIA 2006

FOR THE MONTH OF MARCH 2008

Date: April 3, 2008

CONTRACTOR:  Elite Pacific Construction, Inc.
ADDRESS: 48-174 Kahuhipa Street, suite B2 Contract No. 58600 I -f/]

City, State 2ZiP: Kaneohe, Hl 96744 DAGS Job No. 12-10-3150
PROJECY TITLE: KAMAMALU BUILDING - ASBESTOS REMOVAL AND INTERIOR DEMOLITION

CONTRACT lror mspEC H )
[} SUBMITTAL REGISTER i ‘/; COMMENCEMENT REQUIREMENTS

Basic Contract Amount $ 1,233,000.00 loue monmLy;

[ 4 PROJECT SCHEDULE - INITIAL & ONGOING

[/r DARY REPORTS [AAYROLL AFFIDAVITS
[MONTHLY ESTIMATE CHECKLIST

CHANGE ORDERS [ A CONTRACT NUMBER [ 1 PROJECT NAME & LOCATION
Total 3 - (/AL SGNATURES
Adjusted Contract Amount 3 1,233,000.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Compieted to Date 432%  $ 53,277.00 #DIVIOT § - $ 53,277.00
Retained $ 2,663.85 $ - $ 2663.85
Amount Subject to Payment $ 50,613.15 $ - $ 50,613.15
Payments to Date 3 -
Payments Now Due $ 50,613.15 $ - $ 50,613.15
Payment No. 1
Remarks:
1. Compidad and Chacked by’

2. | certify that the above bl 6 corect, just, that payment has not bean recewved, and alt
payroil affdavits have bean submitted, are current, or proper deductive axciisions have been

st made 1o this requast.
Dancdoca A Jd L 4 /208
3. Recommendad Project inspeciar or Engineer Sate:

Q W 94:/!3/93 Narme of Caniractor

4, Recommenced: Ased EngineerArchiec DOate:

APR 18 2008
5. Approved: Brai hisf or District Enginesr Date

Wg/ff%" f/ﬁ/%‘ ALRERE

Elite Pacific Construction, Inc.

Slats Public Works AGminsirates Dater




DPW.LIA 7/08

_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAI
Department of Accounting and General Services
Division of Public Works

For the Month of: MARCH 2008

CONTRACTOR: Elite Pacific Construction, Inc. Contract No.: 56600
PROJECT TITLE: KAMAMALLU BUILDING - ASBESTOS REMOVAL AND IN DAGS Job No.: 12-10-8150
o
% CONTRACT
O LICENSE BASIC CONTRACT, COMPL. RETN AMOUNT
7 IPRIME CONTRACTOR |TRADE NO. AMOUNT] TO DATEI% CMPL % RETAINED]
Etite Pacific Construction, Inc| General Confractor ARC-23458 $1,233,000 $83,277 4.32% 5% $2 6641 A

SUB-

CONTRACT

LICENSE BASIC SUR-CONTRACT! COMPL, RETN AMOUNT
» SUBCONTRACTOR TRADRE N.Q_.. AMOUNT| TO [}ATEE% CMP% %i RE‘I’AINEDl
OTIS Elevator Elevator Co.  |Eiavator C-1408 $68,639 $13,409] 18.54% 0% $0
S E. Electric, ine. Elactrical C-970% 334,831 30 0.00% 5% 30
Nuprecon, LP Abaternent/Demolition BC-26918 $877 388 30 0.00% 5% $0
2DV 10% $0

BOAVO: 0% 50

#DIH1 10% 30

#ONIO! 10% 30

#DIVA 10% 50

FDNO! 10% 30

#DIVIO! 10% $0

#DIVICH 10% 30

#OIVID! 10% $0

#D1vi0! 10% 50

#DVI! 10% 50

#OWNIOL | 10% $0

#DIVIO! 10% 50

#OIVIO! 10% $0

#OIVIG 10% $0

Total Retained from Subs $0|B

[ |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $2,664]

| certify that the above retentions are correct for this request.

Checked/Verified by

Eiite Pacific Construction, Inc.
Narne of Contragtor

—

m} M J_, W | 4{ ”[0& initiad - Project Inspector or Engineer
Drater

By Signature v

NOTE:
Columnar toiais shall be equal in dollar value to that on
the Monthly Estimate Sheet



'DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

PAYMENT NO.: 1

BILLING MONTH: March-08

STATE OF HAWAII

DIVISION OF PUBLIC WORKS

PROJECT TITLE:

Monthly Payment Slip

DEMOLITION

DAGS JOB NO.: 1 2-10-9150

KAMAMALU BUILDING - ASBESTOS REMOVAL AND INTERIOR

CONTRACT NO.: 56600

CONTRACTOR: ELITE PACIFIC CONSTRUCTION INC,

VENDOR CODE: 29794000

Original Contract Payment Suffix: 1
Suffix Eund Svmbol Amount Earned Retainage Amount Due
01 BOS-458M $53,277.00 $2,663.85 $50,613.15
Totals: $53,277.00 $2,663.85 $50,613.15
Change Order Payment Suffix: 2
Suffix Fund Symboal Amount Earned Retainage Amount Dye
0z B05-458M $0.00 $0.00 $0.00
i
Totals: |
Grand Total: $53,277.00 $2,663.85 $50,613.15
Ky ol 4/22/2008
Veritfed By £ DATE
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{This Section for Administrative Services Office Use Only) i

Vendor Code 29794000
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